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Purpose

» The purpose of this report is to provide the Victoria Regional Transit Commission (the
“Commission”) with an update on the planning and development of the future Saanich
Transit Centre and to recommend a local government engagement approach prior to
Commission approval of the project

» This report is presented to the Commission for APPROVAL
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Victoria Regional Facilities

Langford Transit Centre

Future Saanich Transit
Centre
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Regional Transit Facilities — Nearing Capacity

« Anew Operations & Maintenance facility was first identified as a priority
investment within the 2011 Victoria Regional Transit Plan

« Regional Transit facilities (Victoria and Langford) are set to reach capacity by
as early as 2028

» Expanded service requires expanded space - the Saanich Transit Centre is

essential to delivering on regional and provincial transportation and climate
goals
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Regional Demand Drivers

Forecast Need: A new Operations & Maintenance facility was first identified
in 2011 in the Victoria Regional Transit Plan and is expected to be identified
as a critical need in the ongoing Victoria Regional Transit Plan which will be
released 2026

Population Growth Impact: Regional Population has grown by +50,000
since 2011, driving increased demand for transit

Transit Mode Share: The Victoria Regional Transit Commission has an
ambitious target of a 15 per cent transit mode share by 2050, which would
require more than double the current service levels

Land Use Plans: The adoption of new Official Community Plans, updated
Transportation Plans, ambitious climate targets, and provincial Transit-
Oriented Development areas requires significant investment in modern
transit facilities to support expanded service and meet future mobility needs
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Regional Demand Forecast
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How we got here

Date | Activity

2011 |dentified need for third Operations & Maintenance facility in the
Victoria Regional Transit Future Plan

2011 — 2020 Properties totaling ~5 acres have been strategically acquired in
Saanich’s Royal Oak light industrial area

2020 — 2025 Relocating existing handyDART operations to new View Royal
facility in 2025, freeing up space for Saanich Transit Centre

2021 — 2022 Secured funding for project planning and business case
development ($2.6M)

2023 Secured funding for site preparation ($47.8M)

2024 — 2025 Technical studies to prepare for future development
2024 — 2025 Early public and First Nations engagement

2025 — 2026 Site preparation activities
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Future Saanich Transit Centre

. e BCTFansrt



The Site

kayst

Central location with access to
Patricia Bay Highway

Consolidating five BC Transit
owned properties (5.14 acres)

Industrial Zoning in place
permitting this use

Two properties historically used for
bus operations and maintenance

Planned use as next Operations &
Maintenance Facility and designed
to be electric vehicle ready
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Foundational Planning Steps Underway

Site Analysis and Technical Constraints
Assess geotechnical conditions, access, and utilities to inform design options

Functional Program and Construction Scope

Define operational requirements, site capacity, current and future
maintenance needs to inform facility design, as well as determine potential
approaches to construction and risk mitigation

Implementation Strategy

An initial facility build to meet short/medium term expansion needs, while also
protecting for longer term facility expansion. The property is sufficient to
support long-term growth, as well as integration with other regional
transportation plans, e.g., RapidBus
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Site Preparation

« Site assessment and technical studies
completed over past year to inform future
development plans

* All technical studies are available on
project website

« Demolition expected to commence early
2026 taking approximately six months

* Vacant buildings currently being utilized
for police training by regional units

» Project budget for site preparation
activities is $48 million

10

e BCTFansrt



Public Engagement

* Presented to Carey Area Residents' Association
in May and Royal Oak Community Association in
September

« Attended Music in the Park in Brydon Park in
July, connecting with 175 people

* 45 people attended two neighbourhood open
houses on the former Wilson's site on August 14
and August 16

* Project information hand-delivered
to neighbourhood homes

 Website: www.bctransit.com/saanichtransitcentre

« Subscriber e-newsletter

« Further community engagement planned for early
2026 to inform site planning and design
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First Nations Consultation and Engagement

« Consultation with First Nations regarding site preparation work commenced in
2023 and is ongoing. The Nations being consulted include:

= Songhees Nation = Esquimalt Nation

» Tsartlip First Nation = Malahat Nation

= Tsawout First Nation = Pauquachin First Nation

» Tseycum First Nation = Scianew (Beecher Bay) First Nation

=  Te'Mexw Treaty Association

« Future consultation and engagement with First Nations regarding facility
development will be aligned with Local Government engagement

« First Nations are also being consulted on regional transit and transportation plans
through a concurrent, collaborative process between BC Transit, Capital Regional
District, Ministry of Transportation and Transit and Housing, Infrastructure and
Communities Canada which commenced in late September
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Partnership Funding Approach

Strategic Path Forward

* Project will be positioned for maximum eligibility and approval under senior
government programs

 Significant investment required
Potential funders:

» Victoria Regional Transit Commission: Funded through revenue and
advertising, property tax transit levy contribution and the Motor Fuel Tax Act

* Provincial Government: Provincial funding will be pursued through
Treasury Board application

* Federal Government: Federal funding will be pursued through the Metro
Region Agreement, supported by the development and submission of an
Integrated Regional Transportation Plan application
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Project Engagement

. Municipal
Phase 1: BUILDING THE FOUNDATION Eiectian
Q4 2025 Q12026 Q2 2026 Q3 2026

e Site demolition activities

e Victoria Regional
Transit Plan

process e Neighbourhood

engagement to inform
e Need for another site planning and design

regional facility A P

engagement

[T

e Site prep activities

* VRTC Endorsement to Submit Treasury Board Submission
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Phase 2: PROJECT APPROVAL & PURSUE FUNDING

Q4 2026 Q12027 Q2 2027

e Keep VRTC and Local governments informed

e Ongoing Community and First Nations Engagement
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Next steps

January 2026 CRD Transportation Committee - Presentation to introduce the Saanich
Transit Centre Project to elected officials

January 2026 Community Engagement

March 2026 VRTC - refinement of the process through CRD Transportation
Committee, project scope and initial costing

March 2026 Community Engagement

March 2026 CRD Transportation Committee - Present scope/budget and updates
for the Saanich Transit Centre Project

June 2026 VRTC - Engagement update and refined project costs. Seeking formal
Approval from the Commission
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Recommendation

It is recommended THAT the Victoria Regional Transit Commission (VRTC)
direct staff to initiate engagement with local government officials regarding the
Saanich Transit Centre (STC) project by:
— Presenting the project concept to the Capital Regional District (CRD)
Transportation Committee for information; and
— Offering to attend as a delegation to municipal Councils that request a
presentation;
AND THAT this engagement occur prior to the VRTC considering formal
approval of the STC project.
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