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DEFERRED

PLANNED VRTS PROJECTS AND PLANS       
SUBJECT TO APPROVAL

SHORT-TERM PRIORITIES

• VTC/LTC Operations & Maintenance Facility Enhancements  
and Modernization

• Victoria 3rd Operations & Maintenance Facility Pre-Implementation Work

• West Shore Park & Rides

• RapidBus Enhancements

• West Shore Island Hwy RapidBus Enhancements

• Hwy 17 and Mt. Newton RapidBus Improvements

• Highway 1 Helmcken Transit Priority & Weave Lane Pre-Project Design

• Royal Bay Transit Terminal

• RapidBus Enhancements

• Victoria 3rd Operations & Mainte-
nance Facility Build

• Swartz Bay Transit Terminal

• Tillicum Approaches Bus Lanes 
(MOTI)

• Transit Priority – Frequent Transit  
Network

• Victoria 4th Operations &  
Maintenance Facility

• Sooke Transit Hub

• Uptown Transit Hub

• Jubilee Transit Hub

• Dockyard Transit Hub

• Royal Oak Transit Hub

• Subsequent Battery Electric Bus  
Deployment

MEDIUM/LONGER-TERM PRIORITIES

APRC20 APRC21 APRC22 APRC23 APRC24 APRC25 APRC26

DEFERRED 0 hours 40,000 hours 20,000 hours 20,000 hours 40,000 hours 

DEFERRED 8 buses 0 buses 0 buses 6 buses 10 buses

Hours

Buses 0 buses 
DEFERRED

0 hours 
DEFERRED

* BC Transit will work with the Transit Commission to prioritize future capital investments  
   to best meet the needs of communities and transit system with the resources available.


