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ACTIVE & SCHEDULED VRTS PROJECTS AND PLANS
APRC20 APRC21 APRC22 APRC23 APRC24 APRC25 APRC26

0 hours 0 hours 40,000 hours 20,000 hours 20,000 hours 40,000 hours

0 buses 8 buses 0 buses 0 buses 6 buses 10 buses
DEFERRED

DEFERRED DEFERRED

Introduce full driver door on all conventional buses

Install CCTV on all conventional buses

Low Carbon Fleet – Transit System Energy Analysis

Low Carbon Fleet – Concept Design for next deployments 

Victoria Electric Battery Bus Initial Deployment (10 buses)

Electronic Fare Collection Pilot Project

Develop�updated�wayÄnding�strategy�(e.g.�bus�stop�signage)

Southbound Highway 1 Bus Lanes (MOTI)

Mckenzie Interchange Bus Lanes & Stations

Island Highway Transit Priority - Detailed Design

Highway 1 Helmcken Transit Priority & Weave Lane Study (MOTI)

McKenzie RapidBus Corridor Study

Westshore Transit Priority Plan

Westshore RapidBus Station Assessment

Uptown Hub Phase 3 Study (MOTI)

Uptown Centre Multi-Modal Hub Plan

Hwy 17 Keating Cross Rd Fly over (MOTI)

South Island Multi Modal Transportation Plan (MOTI)

UVIC Exchange Phase 2

Sooke 17 Mile Park & Ride (MOTI) 

Operations & Maintenance Facility Master Plan

handyDART Facility

BC Transit Bus Shelter Program

BC Transit Fleet Renewal Program

Equip Langford Transit Centre (LTC) with CNG

Broadmead/Cordova Bay Local Area Transit Plan

Esquimalt/View Royal Local Area Transit Plan

Peninsula Local Area Transit Plan

Westshore Local Area Transit Plan Refresh

Uptown Local Area Transit Plan

James Bay Local Area Transit Plan Refresh

RapidBus Implementation Study
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